

<b>Preparation (project approved on Wed</b>	Assigned to	Process	Start	No.days
Contact vendors	PM	100%	10/26/2021	3
Contend Preview	PM,QM	100%	10/26/2021	3
language guide	editor	100%	10/26/2021	3
Glossary Compilation	pm,QM	100%	10/26/2021	3
memsource creation	pm,QM	100%	10/27/2021	2
Glossary translation (897 words)				
language 1	translator	100%	10/27/2021	6
Glossary editing (13276 words)				
Style guide	editor	100%	11/3/2021	4
file preparation and references	formatter	100%	10/26/2021	5
<b>"TEP"</b>				
Machine Translation			11/3/2021	
-language 1	translator	100%	11/3/2021	2
Post Editing of Machine Translation				
-language 1	editor	50%	11/5/2021	4
Deliverable	translator,editor	0%	11/22/2021	1
<b>Formatting</b>				
Clean up the formatting				
-language 1	formatter	0%	11/22/2021	2
formatting check				
-language 1	QA	0%	12/1/2021	1

**Delivery**

PM final verification

-language 1	PM	0%	12/5/2021	1
-------------	----	----	-----------	---